
 

 
 

I. Enterprise Discussion 
 

A.  Schedule of Events (SOE) Enterprise highlights, available online 
 

 WCOSS: 

 

• Outage of Tide/Luna to complete DVS work and update the Phase 1 
storage, tentatively scheduled for the week of June 20 pending 
evaluation of Luna by Cray personnel. 

• Production switch from Gyre/Surge to Tide/Luna the week of June 
27 (tentative) so that IBM may perform the same work on 
Gyre/Surge. 

 

B. Upcoming Model Changes and additions – details are available online. 

 
Model 30-day eval start 30-day eval end Implementation 

Date 

HYSPLIT 

Apr. 22, 2016 

May 05, 2016 

May 13, 2016 

May 31, 2016 

May 22, 2016 

Jun. 04, 2016 

Jun. 11, 2016 

Jun. 30, 2016 

Jul. 06, 2016* 

National Water 
Model 

May 13, 2016 

Jun. 10, 2016 

Jun. 11, 2016 

Jul. 10, 2016 
Aug. 02, 2016 

HWRF & GFDL n/a n/a Jul. 12, 2016 

HSOFS (output only 
goes to NHC) 

n/a n/a TBD** 

 

   Red = not approved by NCEP Director 
   Blue = approved by NCEP Director 

Black = not yet briefed to NCEP Director 

 

 The TINs for the HYSPLIT, HWRF, and GFDL upgrades may be viewed at:  

http://www.nws.noaa.gov/os/notification/tin16-05hysplit_smokeaab.htm 

CPC NHC OPC WPC CCB 
Meeting Agenda   

1730Z – 16 Jun 2016 

 

https://www.google.com/calendar/embed?src=noaa.gov_e5lqoc7nnst9hgq1ask3v575e8%40group.calendar.google.com
http://www.nco.ncep.noaa.gov/pmb/changes/
http://www.nws.noaa.gov/os/notification/tin16-05hysplit_smokeaab.htm


http://www.nws.noaa.gov/os/notification/tin16-18hwrf.htm 

http://www.nws.noaa.gov/os/notification/tin16-17gfdl.htm 

 

 NCO does not yet have a start date for the 30-day evaluation of the major 
RAP/HRRR/RTMA/URMA/Smartinit upgrade.  There are still occasional RAP 
analysis failures which need to be corrected. 

 

 *The HYSPLIT 30-day evaluation was restarted May 31.  The parallel HYSPLIT 
canned forecast failed on May 27 (0600Z cycle), so a fix had to be tested prior 
to the restart.  The July 6, 2016 implementation date is what’s advertised in 
the TIN.  The actual implementation date may vary based on the NCEP 
Director’s pre-implementation briefing. 

 

 **The Hurricane Surge model (HSOFS) implementation date is TBD.  

 
           C.  Proposed upcoming NCO RFC(s) with potential Enterprise effect: 
 

 Modify cleanup of the gempak HREF files on NCOSRV to keep 2 additional 
cycles of data, as requested by WPC.  To be implemented on June 20 at 
1400Z. 

 

 Add new dynamic services from NOS/CO-OPS, CPC, WPC, Southern Region's 
River Forecast Center, and update NDFD_temp service on IDP-GIS Web 
Services tier.  To be implemented on June 28 at 1400Z. 

 
            D.  Partnerspresentation/discussion 

 
II. New Business 

 

Review Weekly Status Report 
 Scheduled RFCs (Approve/Reject/Defer) 
 Discuss RFCs rejected by the CM staff 

 
III. Old Business 

 

 Verify Completion of Previously Scheduled RFCs 
 Deferred Items 

 
IV. Announcements/Reminders 

 
None 

 

http://www.nws.noaa.gov/os/notification/tin16-18hwrf.htm


V. Next meeting – Thursday, 23 June 2016 @ 1:30 PM ET (1730Z) 


